
Site Name: 

Task Order 62 CES Environmental 

loperational Period: 

Date: 3-11-2015 
U.S. EPA Region 6 

DAILY WORK ORDER 
Branch: Federal Division/ 

Grou : Response mergency and Rapid Response Service 

WORK AUTHORIZED: ------· 
Continue to pump water on site as necessary, depending on rainfall. 

contirille development of .e.rofiles and disposal of sludge, liquids, and sol_id_s_. _ 

Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums. 

Site Cerclis:# TXD 008950461 I On-Scene Coordinator: ERRS Response Manager 

Contract Number: EP- S6-07 -O~ary Moore, USEPA __ _ 

Task Order: 062 [Date: 3.11 .2015 Time: 1100 Date: 3.11 .2015 

PERSONNEL ON-SITE: 

Response Manager 

Foreman 

Truck Driver/Equip Op 

Laborer 

Health and Safety Manager 

PERSONNEL OFF-SITE 

Subcontract Manager 

Transport and Disposal Coord 

Field Cost Accountant 

QTY 

1 

1 

0 

1 

3 

0 

1 

1 

1 

Used Unused 

1 
----

1 __._ 

0 

1 

3 

0 

1 

1 

1 

----

EQUIPMENT ON
SITE: 

QTY 

Pick -up Truck 3 

Generator 1 

Trash Pumps 1 

PIO 

Frac Tank w Liner 

4,000 PSI Pressure 
Washer 

Open Top Roll Off 

Vacuum Truck Air Mover 

Carbon Vapor Unit 

Skid Steer 

Vacuum Boxes 

9,000 lb Overhead Lift 

Storage Trailer 

Myers (Bean) Pump 

Air Compressor 

1 

8 

26 

1 
---

1 

Time: 1700 

USED Unused 

3 

1 

1 

1 

1 

8 

1 

1 

----

1 

26 

1 

1 

1 

1 

-----~ 

-,-----· 

WORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary)(/nput for day's 1, 900-5Pon5): -- - -----
The RM continued processing of operational-H/Safety paperwork, procurements, and status spreadsheets. Worked 

ith Veolia ES and Republic Services on vacuum box returns. Provided support to TCEQ and CB&I on Lonestar FT 
1004 treatment. R~public Services pick up two boxes for solidification and one for direct landfill. 
Subcontract Administrator continued to work with JIT Distributing to set up vendoi:_for tote, drum purchase_. _____ _ 
The crew provided assistance to Lonestar Ecology LLC with the overreach forklift unloading, reloading and relocating 
materials. Operated the man lift for installation of the exhaust vent to the carbon adsorption unit. Plugged the North 
Drain and provided a plastic cover. For Republic, we provided location of the roll off containers and vacuum boxes. We 
check all labels, portals, and seals for each load. They completed transfer of materials from Group 21 Combustible 
Solids and solids rom Groue....1_ and 2 Neutral Liquids. Continued to ~t up totes a~Q.Q!y drums. __ ___ __ 

~ Date: 3.12.2015 Time:1130 

Next OPERATIONAL PERIOD (administrative, tactical I resource status changes, special instructions, H&S)(lnput for next DWO): 

Continue to pump water from the rain event. Open drain in morning close drain prior to Lonestar activity. Continue-
solids removal from Group 22-26. Continue to cut up totes and drums and place pieces into OT 25337. Assist 
Lonestar with Overhead Lift Forklift and man lift. 

Lonestar treatmentand disposal of FT 1004 via TCEQContinue -Republic pick up of VB and Open Top Containers-. -

Continue to work with CB&I on TCEQ proposal for Clean Harbors and US Ecology. Continue preparations for material 
transfer for disposal of GrouE_s 6-21 . 
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